

## California City Road Projects

<u>Program</u>	<u>Year</u>	<u>Description</u>	<u>Funding Fed/State</u>	<u>Local</u>	<u>Estimated Total Cost</u>	<u>Design Completion</u>	<u>Projected Construction Start Date</u>
SR2S	2010	<b>Cycle 9 Application Hacienda Blvd</b> Redwood Blvd to Eucalyptus	\$0	\$0	\$0	0%	
ARRA	2010	<b>California City Blvd at Proctor Blvd</b> Signalization	\$543,723	\$105,098	\$648,821	95%	May 2010
LOCAL	2010	<b>California City Blvd - Grind and Cap</b> Proctor Blvd to City Limits	\$0	\$385,200	\$385,200	0%	August 2010
		Hacienda Blvd to Proctor Blvd	\$0	\$449,792	\$449,792	0%	August 2010
		Neuralia Blvd to Yerba	\$0	\$443,248	\$443,248	0%	August 2010
CMAQ	2007/08	<b>Mendburu Rd</b> 96th to Hacienda Blvd	\$651,193	\$84,370	\$735,563	E-76	November 2010
TDA3	2010/11	<b>Hacienda Blvd</b> Phase 1 - PD to Golf Course	\$264,000	\$100,000	\$364,000	10%	March 2011
TEA	2010/11	<b>California City Blvd Sidewalk</b> Neuralia Blvd to Yerba Blvd (South Side)	\$565,000	\$73,000	\$638,000	CEQA/ROW	March 2011
RSTP	2010/11	<b>Neuralia Blvd</b> Redwood Blvd to Great Circle	\$700,613	\$90,772	\$791,385	100%	May 2011
LOCAL		Great Circle to California City Blvd	\$0	\$600,000	\$600,000	90%	May 2011
CMAQ	2010/11	<b>Redwood Blvd</b> Neuralia Blvd to Hacienda Blvd (South Side)	\$1,038,213	\$134,512	\$1,172,725	100%	August 2011
RSTP	2011/12	<b>Randburg - Mojave Rd</b> Mendiburu Rd to Memorial Drive	\$237,189	\$213,904	\$451,093	0%	March 2012
CMAQ	2011/12	<b>Mendburu Rd</b> Hacienda Blvd to Roche	\$938,069	\$121,538	\$1,059,607	80%	May 2012
	2011/12	Roche to Neuralia Blvd	\$0	\$700,000	\$700,000	0%	May 2012